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OWNER: City of Long Beach PROJECT NUMBER: 08856
MEETING DATE: 11/30/10 CONTRACTOR: Rotschy, Inc.
PRESENT: Casey Danforth, Rotschy, Inc.

Rick Gray, City of Long Beach
Don Zuern, City of Long Beach
Dave Wiebe, PACE Engineers, Inc.

1. COMMENTS ON PREVIOUS MEETING:
e No discussion.

2. SCHEDULE:
e See the attached three week look ahead. The following short term goals were discussed:
1. Metal roofing work will start on the three small buildings on Thursday, December 2",
2. The buildings will be insulated next week. Electric heaters are running in all the buildings to dry
them out.
3. Drywall (greenboard) will be installed/finished the week of December 13",
4. Painting will follow drywall.
5. The WTP genset will be installed on the concrete pad at 10am on Wednesday.

3. SUBMITTALS:
e No discussion.

4 RFI'S:
e Rotschy is awaiting a response to RFI 38 relating to the wiring of the sample pumps.

5. PROPOSED CHANGE ORDERS:
e No discussion.

6. CONSTRUCTION ISSUES:

e The sample pumps were discussed as it relates to pressure relief valves and pressure reducing valves.
Rick Gray doesn't think they are necessary because of the flows going to the instrumentation panel
bubblers/waste.

e The exit sign over the east WTP door was discussed. As installed, the conduit run is located vertically on
the window above the door. Rick will determine the location in relation to the fire code. If it can be moved
to the side of the door, that would be preferred.

e The City will install a track mounted hoist in the main impound pump station prior to the contractor’s work
there to aid in future pump removal/replacement.

Discussed the chlorine feed pumps and the required pulsation dampener installation.
The City will provide a chemical tote of the type they will use in the new plant to assist the contractor in
setting pumps/piping at the proper height for the EFM dechlorination chemical feed.

7. CONTRACTOR CONCERNS:
e No discussion.

8. ENGINEER / CITY CONCERNS:
e No discussion.

9. Q&A:
e No discussion.
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LONG BEACH WATER TREATMENT PLANT THREE WEEK ROLLING SCH EDU LE

DATES 11728 11720 11/30| 1271 | 1212 | 1273 | 121 | 125 | 1226 | 1207 | 1278 | 1200 | 12120] 12711 12112] 12713 12114 12115 12126 12127] 12118
DESCRIPTION OF WORK RED LETTERING INDICATES INSPECTION DATES
TREATMENT BUILDING
Treatment bldg rough plumbing X X X
Trench Grating delivery/install X
Elect. Rough in X X X X X X X X
Process Piping X X X X X X X X X X X X
Hypo equipment install X X
HVAC ductwork
Metal roof install X X X X X X X X X X X X
Acoustical tile install X X
Finish plumbing install X
Cabinet install X
ACH/Soda/bicarb tank install + piping X X X X

PUMP STATION/DOHMAN/C.DIOXIDE

Metal roof/walls install X X X X

Insulation X

Drywall X X X X X X

Paint X

Main Impound pump install X X

HVAC ductwork X




